COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2020

ESTI MATE SUMMARY 13: 22: 29
CONTI D: C22576 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 22576- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 146.0 DAYS TINE ALLOW 12/2/2019 FI XED COVPLETI ON DAT
US-6 F-09-K BRI DGE OVER CASTLE CREEK PERCENT TIME: 108. 96 ORI G TIME ALLON 11/8/2019 Fl XED COMPLETI ON DAT
PROJECT NO FBRO063- 057
US-6 F-09-K BRI DGE OVER CASTLE
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 12/ 2020 DATE TI ME STARTED 07/22/2019
2273 RI VER ROAD DATE LET 05/ 30/ 2019 DATE WORK BEGAN 07/ 22/ 2019
DATE AWARDED 06/ 10/ 2019 DATE TI ME STOPPED 12/14/2019
DATE CONTRACT EXECUTED 06/27/2019 DATE ACCEPTED 12/ 14/ 2019
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 07/ 22/ 2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 3,117, 858.24 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMI:  $ 3,273, 447.70 NON- PARTI Cl PATI NG 3,117, 858. 24 -2, 407. 08
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,117, 858. 24 -2,407.08
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,117, 858. 24 -2,407.08
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 49,101. 72
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,117, 858. 24 46, 694. 64
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0.00
AMOUNT DUE 3,117, 858. 24 46, 694. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46, 694. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 100. 00000 1. 000 10, 100. 00
0010 202-00037 Renoval of End Section 0. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0.00
0015 202- 00090 Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
55. 00000 6. 000 330. 00
0020 202-00220 Renoval of Asphalt Mat 1, 258. 000 1, 258. 000
5% 0. 000 0. 00
13. 00000 1, 258. 000 16, 354. 00
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 81. 000 81. 000
Sy 0. 000 0. 00
72.00000 81. 000 5,832.00
0030 202-00250 Renoval of Pavenent Marking 576. 000 576. 000
SF 0. 000 0. 00
3.00000 576. 000 1,728.00
0035 202-01000 Renopval of Fence 234.000 234. 000
LF 0. 000 0. 00
2.50000 234.000 585. 00
0040 202-01035 Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1.000 100. 00
0045 203-00060 Enbankment Material (Conplete In Place) 9, 284. 000 9, 284. 000
cY 0. 000 0. 00
49. 00000 9, 284. 000 454, 916. 00
0050 203-00100 Mick Excavation 30. 000 30. 000
cY 0. 000 0. 00
44. 75000 30. 000 1,342.50
0055 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00

101. 50000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0060 203-01510

0065

203- 01550

0070

203- 01594

0075

203- 01597

0080

203- 01620

0085

203- 02330

0090

207- 00205

0095

208- 00002

0100

208- 00046

0105

208- 00070

0110 208-00103

ROADWAY

C22576
22576- Bl D
FBR0063- 057
| TEM
DESCRI PTI ON
Backhoe
Dozi ng

Conbi nati on Loader

Pot hol i ng

Sweepi ng

Labor er

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
85. 00000
0. 000
HOUR
212. 50000
0. 000
HOUR
108. 50000
14. 000
HOUR
330. 00000
20. 000
HOUR
130. 00000
6. 000
HOUR
35. 00000
887. 000
cy
73. 00000
988. 000
LF
4. 75000
1. 000
EACH
970. 00000
3. 000
EACH
2, 965. 00000
0. 000
HOUR

35. 00000

QrY TH'S PERI OD
QTY TO DATE
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20.
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. 000

. 000
. 000
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. 000
. 000
. 000
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. 000

. 000
. 000
. 000

. 000
. 000
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. 000
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. 000
. 000
. 000

Page 3

ESTI MATE RUN 10/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 29

AMOUNT

680.

4,620

2,600

210

64, 751.

4,693

970.

8, 895

00

.00

.00

00

00

00

00

00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

212- 00006

212- 00009

212-00032

213-00012

216- 00201

240- 00000

240- 00010

ROADWAY

C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON
22576- Bl D
FBR0063- 057 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval and Di sposal of Sedinment (Equipnent) 0. 000
HOUR
175. 00000
Sweepi ng (Sedi ment Renoval ) 8. 000
HOUR
230. 00000
Renoval of Trash 18. 000
HOUR
70. 00000
Erosi on Control Managenent 13. 000
DAY
635. 00000
Seedi ng (Native) 1.500
ACRE
1, 045. 00000
Seedi ng (Tenporary) 0. 600
ACRE
1, 760. 00000
Soi | Condi tioni ng 1.500
ACRE
5, 015. 00000
Spray-on Mil ch Bl anket 1. 800
ACRE
4, 585. 00000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 560. 000
Cl ass
SY
3. 25000
W ldlife Biol ogist 1. 000
HOUR
126. 50000
Renoval of Nests 0. 000
HOUR

126. 50000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

13.

3, 560.
. 000
3, 560.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
13.

000

. 500
. 000
. 500

. 600
. 000
. 600

. 500
. 000
. 500

. 800
. 000
. 800

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 29

AMOUNT

1, 840.

1, 260.

8, 255

1, 567.

1, 056.

7,522

8, 253

11,570

126.

.00

00

00

00

50

00

50

00

00

50

.00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00020 Netting 0. 000 0. 000
5% 0. 000 0.00
10. 50000 0. 000 0. 00
0175 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0180 250-00050 Moni tori ng Techni ci an 10. 000 10. 000
HOUR 0. 000 0. 00
117. 00000 10. 000 1,170. 00
0185 250-00110 Heal th and Safety Officer 2.000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0190 250-00120 Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0195 304- 03005 Aggr egat e Base Course (Cd ass 3) 30. 000 30. 000
cY 0. 000 0. 00
53. 00000 30. 000 1,590. 00
0200 304-06000  Aggregate Base Course (Cl ass 6) 1, 201. 440 1,201. 440
TON 0. 000 0.00
38. 00000 1, 201. 440 45, 654. 72
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 142. 860 147. 860
TON -5.000 -1,175. 00
235. 00000 142. 860 33,572.10
0210 403-34701 Hot M x Asphalt (Grading SX) (75) 1, 067. 030 1, 067.030
TON 0. 000 0.00
100. 00000 1,067.030 106, 703. 00
0215 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 62. 940 62. 940
TON 0. 000 0. 00
745. 00000 62. 940 46, 890. 30
0220 411-10255 Emul sified Asphalt (Sl ow Setting) 400. 000 400. 000
GAL 0. 000 0.00

16. 35000 400. 000 6, 540. 00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-01020 Geogri d Rei nf orcenent 33. 000 33. 000
Sy 0. 000 0.00
24.15000 33. 000 796. 95
0230 603-10240 24 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
91. 75000 25. 000 2,293.75
0235 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0.00
360. 00000 1. 000 360. 00
0240 606-00301 Guardrail Type 3 (6-3 Post Spacing) 788. 000 788. 000
LF 0. 000 0. 00
39. 00000 788. 000 30, 732. 00
0245 606-02003 End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0250 607-00005 End Post 10. 000 10. 000
EACH 0. 000 0. 00
375. 00000 10. 000 3, 750. 00
0255 607-00010 Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0.00
485. 00000 2.000 970. 00
0260 607-01100 Fence Barbed Wre Wth Treated Woden Posts 193. 000 193. 000
LF 0. 000 0. 00
20. 00000 193. 000 3, 860. 00
0265 607-11300 Fence Conbination Wre Wth Treated Woden Posts 95. 000 95. 000
LF 0. 000 0.00
40. 00000 95. 000 3, 800. 00
0270 607-11525 Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
3. 00000 200. 000 600. 00
0275 607-53136 Fence Chain Link (36 Inch) 824. 000 824. 000
LF 0. 000 0.00

30. 00000 824. 000 24,720. 00



CONTI D

PREV QTY/

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

607-60108

612- 00001

612-00003

614- 80385

621- 00450

624-20300

625- 00000

626- 00000

626-01103

627-00008

627-00013

ROADWAY

C22576
22576-BI D
FBR0O063- 057
| TEM
DESCRI PTI ON
8 Foot Gate

Del i neator (Type 1)

Del i neator (Type I11)

Runble Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Mbbi | i zati on

Public Information Services (Tier

)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

385. 00000

3. 000

27.50000

3. 000

31. 00000

719. 000
LF
3. 00000

2, 407. 000
SY
43. 00000

220. 000
LF
19. 00000

1. 000

51, 850. 00000

1. 000
LS
283, 000. 00000

1.000

LS
17, 370. 00000
17. 000

GAL
160. 00000
20. 000

GAL

88. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 407.
. 000
2, 407.

17.

20.
. 000
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
17.

000

000

000
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ESTI MATE RUN 10/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 29

AMOUNT

385.

82.

93.

2,157

103, 501

4,180

51, 850

283, 000

17,370

2,720

1, 760.

00

50

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 00000

630- 00007

630- 00012

630- 80337

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

630- 80363

630- 80370

ROADWAY

C22576
22576- Bl D
FBR0063- 057
| TEM

DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Barricade (Type 3 MC) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 775. 000
HOUR
33. 00000
44. 000
DAY
415. 00000
90. 000
DAY
1, 075. 00000
4. 000
EACH
825. 00000
20. 000
EACH
71. 50000
30. 000
EACH
77.00000
60. 000
SF
22. 00000
2.000
EACH
5, 225. 00000
31.000
EACH
11. 00000
8. 000
EACH
11. 00000
813. 000
LF

49. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 775. 000
0. 000
1, 775. 000

44.000
0. 000
44. 000

90. 000
0. 000
90. 000

4. 000
0. 000
4.000

20. 000
0. 000
20. 000

30. 000
0. 000
30. 000

60. 000
0. 000
60. 000

2.000
0. 000
2.000

31. 000
0. 000
31. 000

8. 000
0. 000
8. 000

813. 000
0. 000
813. 000

Page 8

ESTI MATE RUN 10/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 29

AMOUNT

58, 575

18, 260

96, 750

3, 300

1, 430.

2,310

1, 320.

10, 450

341.

88.

39, 837

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80380 Traffic Cone 21. 000 21. 000
EACH 0. 000 0. 00
5. 50000 21.000 115. 50
0395 630-80401 Del i neator (Type |) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
31. 00000 4.000 124.00
0400 630-85010 I mpact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
3, 850. 00000 3. 000 11, 550. 00
0405 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 426. 000 0. 000
FA 426. 000 426. 00
1. 00000 426. 000 426. 00
0420 700-70014 F/ A I ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnment -142. 300 0. 000
FA -142. 300 -142.30
1. 00000 -142. 300 -142.30
0430 700-70019 F/ A Asphalt Cement Cost Adj ustnent -1,515.780 0. 000
FA -1,515.780 -1,515.78
1. 00000 -1,515. 780 -1,515.78
0435 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70587 F/ A Hazardous Waste Disposal (Lead Based Paint) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 202-00495 Rem Port Present Str 1. 000 1. 000
LS 0. 000 0. 00
535. 00000 1. 000 535. 00
0705 202- 04001 Plug Cul vert 2.000 2.000
EACH 0. 000 0. 00
975. 00000 2.000 1, 950. 00
CAT 0200 CURRENT AMI $ 1,659,441.74% -2,407.08$ 1,659, 441. 74

CAT NOO300 Structure F-09-KA

0450 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
0455 206-00000  Structure Excavation 235. 000 235. 000
cY 0. 000 0. 00
13. 50000 235. 000 3,172.50
0460 206-00100 Structure Backfill (Cdass 1) 322.000 322.000
cY 0. 000 0. 00
57. 00000 322.000 18, 354. 00
0465 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
94, 825. 00000 1. 000 94, 825. 00
0470 515-00120 Wat er proofi ng (Menbrane) 184. 000 184. 000
5% 0. 000 0. 00
42. 75000 184. 000 7,866. 00
0475 601- 03000 Concrete Class D 8. 000 8. 000
cY 0. 000 0. 00
1, 320. 00000 8. 000 10, 560. 00
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 430. 000 430. 000
LB 0. 000 0. 00

2. 40000 430. 000 1, 032. 00



CONTI D

C22576

22576-BID
FBR0063- 057

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 11
ESTI MATE RUN 10/ 12/ 2020
13:22: 29

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0485 603-72011

0490 603-72100

CAT NO0301

0495 206- 00000

0500

206- 00100

0505

206- 00360

0510

420- 00000

0515

504- 04420

0520

601- 03050

0525

601- 40300

0530 602-00020

Structure F-09-KA

20x10 Foot Concrete Box Culvert (Precast)

Concrete Box Culvert Wngwall (Precast)

WALL A ROO6E151246RRA

Structure Excavation

Structure Backfill

(Class 1)

of Soil

Rei nf or cenment

Mechani cal

Ceonenbr ane

Precast Panel

Faci ng

Concrete Class D (Wall)

Structural

Concrete Coating

Rei nforcing Steel (Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
67.000
LF
3, 900. 00000
4. 000
EACH
29, 225. 00000
CAT 0300  CURRENT AMT $
2, 625. 000
cy
13. 50000
2, 753. 000
cy
57. 00000
1, 548. 000
cy
15. 00000
925. 000
sy
11. 30000
4, 080. 000
SF
34. 50000
45. 000
cy
1, 320. 00000
471. 000
5%
13. 75000
5, 157. 000
LB
2. 40000
CAT 0301  CURRENT AMT $

67. 000
0. 000 0.00

67.000 261, 300. 00

4.000
0. 000 0.00
4.000 116, 900. 00

555, 009.50 $ 0.00% 555,009.50

2, 625. 000
0. 000 0.00
35, 437. 50

2,625.000

2,753. 000
0. 000 0. 00
000

2, 753. 156, 921. 00

1, 548. 000
0. 000 0.00
23, 220. 00

1, 548. 000

. 000
0. 000 0. 00

. 000 10, 452. 50

4, 080. 000
0. 000 0.00
140, 760. 00

4, 080. 000

45. 000
0. 000 0. 00

45. 000 59, 400. 00

471. 000
0. 000 0.00
471.

000 6, 476. 25

5,157. 000

0. 000 0. 00
000

5, 157. 12, 376. 80

445,044.05 % 0.00$  445,044.05



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B ROO6E151324RRA

0535 206- 00000 Structure Excavation 2, 996. 000 2,996. 000
cY 0. 000 0.00
13. 50000 2,996. 000 40, 446. 00
0540 206-00100 Structure Backfill (Cass 1) 2,625. 000 2,625. 000
cY 0. 000 0. 00
57. 00000 2,625. 000 149, 625. 00
0545 206- 00360 Mechani cal Rei nforcement of Soil 1,512. 000 1,512. 000
cY 0. 000 0.00
15. 00000 1, 512. 000 22,680. 00
0550 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
43, 185. 00000 1.000 43, 185. 00
0555 420- 00000 Geonenbr ane 771.000 771.000
SY 0. 000 0. 00
11. 30000 771.000 8,712.30
0560 504-04420 Precast Panel Facing 3,408. 000 3,408. 000
SF 0. 000 0. 00
34.50000 3, 408. 000 117,576. 00
0565 601-03050 Concrete Class D (Wall) 34. 000 34. 000
cY 0. 000 0.00
1, 320. 00000 34.000 44, 880. 00
0570 601-40300 Structural Concrete Coating 459. 000 459. 000
5% 0. 000 0. 00
13. 75000 459. 000 6, 311. 25
0575 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 926. 000 3, 926. 000
LB 0. 000 0.00
2.40000 3, 926. 000 9,422.40
CAT 0302 CURRENT AMT $ 442,837.95% 0.00%  442,837.95

CAT NO0400 CE Bid Itens

0580 620- 00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22576-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: FBR0063- 057 ESTI MATE NO 0006 13:22: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CE Bid Itens

0585 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0590 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,725. 00000 1.000 7,725.00
0710 620-00045 Li qui dat ed Damages -12. 000 -12.000
DAY 0. 000 0. 00
4,100. 00000 -12.000 -49, 200. 00
CAT 0400 CURRENT AMT $ 15,525.00 $ 0.00$ 15, 525. 00

PRQJECT TOTAL CURRENT AMI $ 3,117,858.24 % -2,407.08$ 3,117, 858. 24



